




Commercial Product Launch

Core Team Huddle Dashboard – 8/6/19

Ops Critical Path Timeline



August 2019 Completes vs Actuals

Production Area	Material	Part #	Completes	Actuals	%
Batteries	ICM Battery	321521-200	778 (1650 Starts)		
Feedthru	ICM BFT	451800-200	1800		
Feedthru	ICM FT	111516-155	0		
Feedthru	ICM Electrode	871799-300	0		
Feedthru	ICM Battery Housing	221796-100	800		
IC Mods	ASIC ICM TESTED CURIE BGA	451254-403	0		
Stamping	CASE HALF BOT ICM	781815-100	0		
Stamping	CASE HALF TOP ICM	161815-200	0		
Stamping	ELECTRODE , 4-up strip	931828-300	0		
Stamping	ANTENNA ICM 16mm	881949-200	0		
Machining	FERRULE BATTERY FEEDTHRU ICM	241943-100	0		

Action Item Updates

- ICM Laser Weld issue
- Pilot A lot verification
- Pilot A pace-setter

Plan Updates

- New forecast loaded w/ 2 month pull in on launch timing (LMR March 2020, Full launch May 2020)
- 7% increase in offshore 420* starts for 2020 (starts in mid January)
- Battery starts target for end of October (10/21 week)

Upcoming Activities

- ICM Core Team Meeting: 8/5
- ICM Terms & Conditions - Quality - 1st Review Session : 8/6